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Dynalectric Co. of Nev. v. Clark & Sullivan Constructors, Inc., 127 Nev. Adv. Op. No. 41
(July 14, 2011) (per curiam)1
CONTRACTS – PROMISSORY ESTOPPEL
Summary
An appeal from an Eighth Judicial District Court judgment awarding expectation
damages to Clark & Sullivan Constructors, Inc. (“C&S”) for its promissory estoppel claim
against Dynalectric Co. of Nevada (“Dynalectric”).
Disposition/Outcome
The Nevada Supreme Court affirmed the district court’s judgment. “Justice required
using [the expectation] measure of damages, and the damages that the district court awarded
were foreseeable and reasonably certain.”2
Factual and Procedural History
In 2004, University Medical Center (“UMC”) solicited bids for its Las Vegas expansion
(the “Project”). C&S, interested in serving as general contractor for the Project, sought bids
from subcontractors, including Dynalectric. Dynalectric submitted a bid to C&S to perform the
electrical work for the Project and repeatedly assured C&S of the accuracy of its bid. C&S
incorporated Dynalectric’s bid into its bid to UMC and was awarded the general contract. C&S
then notified Dynalectric. Subsequently, Dynalectric repudiated its obligations to C&S and
refused to negotiate with C&S. C&S therefore contracted with three replacement subcontractors
to complete the electrical work for the Project.
C&S then sued Dynalectric in district court under various theories of liability, including
promissory estoppel. Dynalectric, in turn, countersued under various theories. Following a 12day bench trial, the district court entered judgment for C&S on its promissory estoppel claim and
rejected each of Dynalectric’s counterclaims. The district court awarded C&S $2,501,615 in
damages, which represented the difference between Dynalectric’s bid and the amount C&S paid
the three replacement contractors to complete the electrical work for the Project. Dynalectric
appealed, contending the district court should not have awarded C&S expectation damages.3
Discussion
The Court began its analysis by explaining Nevada’s doctrine of promissory estoppel and
the appropriate measure of damages for promissory estoppel claims. Broadly speaking, Nevada
1

By Brian L. Blaylock
Dynalectric Co. of Nev. v. Clark & Sullivan Constructors, Inc., 127 Nev. Adv. Op. No. 41, at 10-11 (July 14,
2011) (per curiam).
3
Dynalectric also raised at least seven other issues on appeal. See id. at 3 n.3. However, the Court affirmed the
district court as to these additional claims with little discussion. See id.
2

follows the doctrine of promissory estoppel articulated in the Restatement (Second) of Contracts
(the “Restatement”).4 Citing § 90(1) of the Restatement and its official comment d, the Court
held district courts may award expectation, reliance, or restitutionary damages for promissory
estoppel claims. To determine the appropriate measure of damages for promissory estoppel
claims, district courts “should consider the measure of damages that justice requires and that
comports with the Restatement’s general requirements that damages be foreseeable and
reasonably certain.”5
Next, the Court considered whether the district court used the appropriate measure of
damages when it awarded C&S promissory estoppel damages representing the difference
between Dynalectric’s bid and the amount the three replacement contractors charged C&S to
complete the same work. Citing numerous cases in which promissory estoppel claims arose
from a subcontractor’s repudiation of its obligations to a general contractor, the Court affirmed
the district court’s measure of damages, holding the presumptive measure of damages for a
general contractor that reasonably relies upon a subcontractor’s unfulfilled promise is
expectation damages.
Finally, the Court confirmed that, in this case, justice required the expectation measure of
damages and the damages the district court awarded were foreseeable and reasonably certain.
Conclusion
District courts may award expectation, reliance, or restitutionary damages for promissory
estoppel claims. The determination of the appropriate measure of damages “turns on
considerations of what justice requires and the foreseeability and certainty of the particular
damages award sought.”6 The presumptive measure of damages for a general contractor that
reasonably relies upon a subcontractor’s unfulfilled promise is the difference between the
nonperforming subcontractor’s original bid and the cost of the replacement subcontractor’s
performance. Expectation damages satisfy the requirements of justice when the damages
awarded are both foreseeable and reasonably certain.
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